CRONOGRAMA FISICO-FINANCEIRO

CRONOGRAMA FiSICO FINANCEIRO

ESCOLA MUNICIPAL ALZIRA VELOSO

MUNICIPIO: PONTO CHIQUE/MG

|ENDERECO: RUA ANTONIO ADAO VELOSO CLEMENTINO - BAIRRO ALZIRA VELOSO

SERVICOS: CONSTRUCAO DE QUADRA POLIESPORTIVA

_ VALOR + 1T°MES 2°MES P MES 2°MES 5° MES 6" MES 7°MES o MES 9° MES 10° MES 11° MES.
ITEM DESCRICAO VALOR % INC.
BDI % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR

1 |INSTALAGAODOSSERVICOS| 14198 57 | 125531,63 2,19%| 100,00%| 12.531,63

DE ENGENHARIA
3 | TRABALHOS EM TERRA 573198 7.043,46 1,23%| 5,00%) 352,17] 6500%| 4.578,25] 30,00%| 2.113,04
4 |SONDAGEM, FUNDACOES, | 4655530 | 57.169,06 9,98%| 7,00%| 4.001,83| 30,00%| 17.15072| 63,00%| 36.01651

MUROS E CONTENGOES
5 |SUPERESTRUTURA 26.056,12 32.017,76 5,59% 15,00% 4.802,66| 40,00% 12.807,10 14.407,99
6 |ALVENARIA 12.532,94 | 15.400,47 2,69% 2,00% 308,01] 58,00%|  8932,27| 40,00%|  6.160,19
7_| COBERTURA E FORRO 812872 9.988,57 1,74%| 50,00%|  4.994,29] 50,00%|  4.994,29
8 |INSTALACOES HIDRAULICAS |  9.419,08 11.574,17 2,02% 3500%| 4.05096| 10,00%| 115742 1000%|  115742| 2000%| 231483 2000%|  2314,83| 500% 578,71
9 |INSTALAGOES SANITARIAS | 10.480,88 | 12.878,91 2,25% 10,00%|  1287,89| 10,00%|  1.287,89| 10,00%|  1.287,89| 3500%|  4.507,62| 20,00% 257578 500% 643,95 1000%|  1.287,89
10 [INSTALACO ELETRICA 1561880 | 19.192,38 3,35% 10,00%| 191924 10,00%|  1919,24] 10,00%|  1.919,24| 3500%|  6.717,33| 20,00%|  3.838,48] 5,00% 959,62| 1000%|  1.919,24
12 | ESQUADRIAS METALICAS 3.832,82 4.709,76 0,82% 35,00%|  1.64842| 3500% 1648,42| 30,00%|  1412,03
13 | FERRAGENS 9.618,85 11.819,64 2,06% 40,00% 4.727,85( 60,00% 7.091,78)
14 | REVESTIMENTO 1864336 | 22.908,96 4,00%]| 35,00%]  801814] 3500%|  8018,14] 3000%|  6.872,69
15 | PIsoS E RODAPES 1963292 | 24.124,94 4,21%| 3500%|  8.443,73] 3500%|  8.443,73| 30,00% 7.237,48]
17 |PINTURA 9.557,05 11.743,71 2,05% 10,00% 1.174,37| 65,00% 7.633,41 25,00% 2.935,93
1 | PANCADAS, PRATELEIRAS £ 84,559 103,95 0,02% 50,00% 51,97| 50,00% 51,97

DIVISORIAS
20 [quADrA 242.738,68 | 298.277,28 52,07% 1,00%| 2.982,77| 7,00%| 20.879,41] 2500%| 7456932 2500%| 74.569,32| 20,00%| 59.65546| 10,00%| 29.827,73| 8,00%|  23.862,18 4,00%| 11.931,09
23 [umpeza 4.257,28 523135 0,91% 6,00% 313,88 6,00% 313,88 6,00% 313,88 6,00%) 313,88] 6,00%) 313,88]  6,00% 313,88] 6,00% 31388] 5800%  3.03418
24 |LEVANTAMENTOS, E 1278215 | 15.968,74 2,79%| s0,00%| 7.984,37| s000%| 7.984:37

PROJETOS
26 |ouTROS 114,24 140,38 0,02% 0,00 0,00 100,00% 140,38]

TOTAL MENSAL 4,34%| 24.870,01| 519%| 29.713,33| 7,23%| 41.420,32| 7,36%| 42.186,31| 17,15% 98.215,04| 17,76%| 10172585 16,59%| 95.017,24[ 11,44% 65.557,67  7,62% 43.650,77| 4,28% 24.498,44. 1,04% 5.970,11
TOTALACUMULADO 465.953,01 572.825,09 100,00% | 4,34%) 24.870,01) 9,53% 54.583,34| 16,76% | 96.003,67 | 24,12% 138.189,98)| 41,27% | 236.405,02 59,03% 338.130,87 75,62%| 433.148,11| 87,06% | 498.705,78 | 94,68% 542.356,55 98,96% 566.854,99 100,00% | 572.825,09
PONTO CHIQUE/MG, 16 DE DEZEMBRO DE 2021

Nome do técnico responsavel pela elaboragio da planilha: MARCOS PAULO MADUREIRA LOPES - ENG. CIVIL - CREA: 224.188/D - MG
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